

SECRET

THIS DOCUMENT REQUIRES SPECIAL HANDLING

HANDLING PROCEDURES

THIS DOCUMENT CONTAINS INFORMATION REGARDING A HIGHLY CLASSIFIED ACTIVITY. PERMISSION TO TRANSFER CUSTODY, OR PERMIT ACCESS TO THIS DOCUMENT MUST BE OBTAINED FROM THE ORIGINATOR. HAND CARRY PROCEDURES WILL BE APPLIED TO ANY INTER-OFFICE OR INTRA-AGENCY MOVEMENT OF THIS DOCUMENT.

OX CART

REFERRED TO OFFICE	RECEIVED			RELEASED		SEEN BY	
	SIGNATURE	DATE	TIME	DATE	TIME	NAME AND OFFICE SYMBOL	DATE
CD/OSA							

SECRET

SECRET

OXC 5679-63

Copy 3 of 7

11 October 1963

25X1A

MEMORANDUM FOR: Chief, Programs Staff, OSA

SUBJECT : Expansion of Contract Efforts at []

25X1A

25X1A

25X1A

1. It is requested that Contracts Division be permitted to enter into negotiations with [] with regard to expanding the scope of the project. The expanded scope of the project will include additional personnel at [] and also will include a sub-contract with [].

25X1A

25X1A

2. The attached memorandum gives a cost breakdown of the proposal in Phases A and B. A memo to the Contracts Division, dated 8 October, recommended that [] be permitted to enter into a sub-contract with [] covering the amount included in the attached memo for Phase B.

3. This memorandum is intended to cover both Phase A and Phase B inclusive. Funds are available for this in the EAD FY-64 Budget under Item 2C.

25X1A

[]
Chief, Engineering and Analysis Division
(Special Activities)

25X1A

Attachment: Cost Breakdown

EAD/OSA: []

- Cy 1 - PS/OSA w/att.
- 2 - B&F/OSA w/att.
- 3 - CD/OSA w/att.
- 4 - D/TECH/OSA w/att.
- 5 - EAD/OSA w/att.
- 6 - EAD chrono w/o att.
- 7 - RB/OSA w/o att.

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S O 2011
NEXT REVIEW DATE: _____
AUTH: HR 70-2
DATE: 7/8/81 REVIEWER: 064540

SECRET

25X1A

ESH

3 October 1963

Dear Art:

The attached cost quote gives cost breakdown for:

- A. an expansion of the Operation;" and
- B. the proposed Feasibility Hardware project.

STATINTL

A further breakdown of estimated costs for the Feasibility Hardware project was sent to you on 2 October.

The period of performance of "A" is to begin as soon as you desire and end on 3 June 1964. The period of performance for "B" is four and one-half months.

Both "A" and "B" can be added to our existing contract, or a separate contract can be negotiated for "B", whichever is more convenient for you.

If it is agreeable to you, we would like clauses B-36 and B-13 of the Basic Agreement, AF 33(657)-5117, included in the contract to cover the feasibility hardware.

Please call me if you desire further details.

Thank you very much for considering this proposal.

Sincerely,

Attach: CPFF Price Summary (4 copies)